

HOPKINTON MAIN STREET CORRIDOR PROJECT



CONSTRUCTION ADVISORY

MassDOT Project Number: 606043

Construction Advisory No. 7

May 21, 2021

Two Week Look Ahead

Please be advised that this schedule may change due to weather conditions and existing conditions found while performing the tasks below. This work may impact traffic and require lane and sidewalk closures limiting access to driveways and entrances to businesses.

What to Expect for the Week of May 24, 2021

- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to East Main Street (from 35 Main St. to 12 Main Street)
- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to West Main Street (in front of 60 Main Street, 46 Main Street)
- Start working on Drainage Installation (from 47 West Main Street towards 1 West Main Street)
- MassDOT Survey Crews to continue to locate limits of easements within the corridor from Ash Street to Wood Street

What to Expect for the Week of May 31, 2021

- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to East Main Street (along the Grove Street side of the intersection, 14 Main St., 28 Main St., and 10 Main St.)
- Continuation of the Drainage Installation along Main Street, from the 85/135 intersection to West Main Street (from 1 West Main Street to 111 Main Street)
- Delivery of Drainage Materials
- MassDOT Survey Crews to continue to locate limits of easements within the corridor from Ash Street to Wood Street

Additional information about the Main Street Corridor project is available on the Town's project website at <https://hopkintonmainstreet.com>

The Town of Hopkinton appreciates your patience and consideration while we work to support MassDOT's project to revitalize our downtown infrastructure.

